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ESTIMATE RUN 07/31/2013

ESTIMATE SUMMARY 14:14:18

CONTID: C18203         ESTIMATE NO: 0013 FINL 2005

PCN: 18203-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 24 EAST, FASTER, STR H-18-A PERCENT TIME:

PROJECT NO: FBR0243-081                   

SH 24 EAST, FASTER, STR H-18-A

NAME OF ROAD: 024G

PROJECT COUNTIES: EL PASO

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 07/31/2013 DATE TIME STARTED 11/15/2011

9002 N. MOORE RD. DATE LET 10/06/2011 DATE WORK BEGAN

 DATE AWARDED 10/27/2011 DATE TIME STOPPED 12/18/2012

 DATE CONTRACT EXECUTED 11/10/2011 DATE ACCEPTED 12/18/2012

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 11/15/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,156,433.77 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,002,000.00 NON-PARTICIPATING -4.98

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

101.12

WORK DAYS

WORK DAYS

99.30%

15,083.68

-4.98

-4.98

4,995.02

$

$

$

$

0.00

2,141,350.09

2,141,350.09

0.00

2,141,350.09

0.00

0.00

2,141,350.09

0.00

AMOUNT DUE 2,141,350.09 4,995.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,995.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

181.0 TIME ALLOW: 179

ORIG TIME ALLOW: 160
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PCN: 18203-BID    ESTIMATE RUN 07/31/2013

PROJECT: FBR0243-081                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:18

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

13,540.671.000

0.00

1.000

L S 

13,540.67000

0010 Removal of Embankment Protector Type 5 4.000

0.000

202-00024  
 

639.444.000

0.00

4.000

EACH

159.86000

0015 Removal of Delineator 13.000

0.000

202-00090  
 

51.6113.000

0.00

13.000

EACH

3.97000

0020 *Removal of Asphalt Mat 6,082.000

0.000

202-00220  
 

13,866.966,082.000

0.00

6,082.000

SY  

2.28000

0025 *Removal of Pavement Marking 1,756.000

0.000

202-00250  
 

7,743.961,756.000

0.00

1,756.000

SF  

4.41000

0030 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

0.000

LF  

0.88000

0035 *Removal of Guardrail Type 3 429.000

0.000

202-01130  
 

1,252.68429.000

0.00

429.000

LF  

2.92000

0040 *Removal of End Anchorage 4.000

0.000

202-01300  
 

463.524.000

0.00

4.000

EACH

115.88000

0045 *Unclassified Excavation (Complete In Place) 4,261.000

0.000

203-00010  
 

31,190.524,261.000

0.00

4,261.000

CY  

7.32000

0050 Proof Rolling 6.000

0.000

203-01100  
 

532.146.000

0.00

6.000

HOUR

88.69000

0055 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

143.53000
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PCN: 18203-BID    ESTIMATE RUN 07/31/2013

PROJECT: FBR0243-081                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:18

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Potholing 6.000

0.000

203-01597  
 

1,143.666.000

0.00

6.000

HOUR

190.61000

0065 Topsoil 457.000

0.000

207-00205  
 

5,100.12457.000

0.00

457.000

CY  

11.16000

0066 Topsoil (Spec) 1,749.000

0.000

207-00405  
 

23,174.251,749.000

0.00

1,749.000

CY  

13.25000

0070 *Erosion Log (12 Inch) 884.000

0.000

208-00002  
 

3,102.84884.000

0.00

884.000

LF  

3.51000

0075 *Silt Fence 1,642.000

0.000

208-00020  
 

2,036.081,642.000

0.00

1,642.000

LF  

1.24000

0080 Sediment Basin 1.000

0.000

208-00030  
 

2,652.041.000

0.00

1.000

EACH

2,652.04000

0085 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,337.202.000

0.00

2.000

EACH

668.60000

0090 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

4,004.133.000

0.00

3.000

EACH

1,334.71000

0095 Removal and Disposal of Sediment (Labor) 113.000

0.000

208-00103  
 

7,956.33113.000

0.00

113.000

HOUR

70.41000

0100 Sweeping (Sediment Removal) 39.000

0.000

208-00106  
 

3,699.9339.000

0.00

39.000

HOUR

94.87000

0105 Erosion Control Supervisor 176.000

0.000

208-00206  
 

16,105.76176.000

0.00

176.000

DAY 

91.51000
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PCN: 18203-BID    ESTIMATE RUN 07/31/2013

PROJECT: FBR0243-081                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:18

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0110 *Seeding (Native) 5.800

0.000

212-00006  
 

2,112.365.800

0.00

5.800

ACRE

364.20000

0115 *Soil Conditioning 5.400

0.000

212-00032  
 

19,952.625.400

0.00

5.400

ACRE

3,694.93000

0120 *Mulching (Weed Free Hay) 3.400

0.000

213-00002  
 

1,838.623.400

0.00

3.400

ACRE

540.77000

0125 *Deciduous Tree (1.5 Inch Caliper) 13.000

0.000

214-00215  
 

2,295.5413.000

0.00

13.000

EACH

176.58000

0130 *Soil Retention Blanket (Class 1) 10,587.000

0.000

216-00021  
 

16,092.2410,587.000

0.00

10,587.000

SY  

1.52000

0131 Turf Reinf Mat (Cl 3) 967.000

0.000

216-00303  
 

5,415.20967.000

0.00

967.000

SY  

5.60000

0135 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

40.11000

0140 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

2,865.001.000

0.00

1.000

L S 

2,865.00000

0145 *Monitoring Technician 133.000

0.000

250-00050  
 

7,567.70133.000

0.00

133.000

HOUR

56.90000

0150 *Health and Safety Officer 19.000

0.000

250-00110  
 

1,153.3019.000

0.00

19.000

HOUR

60.70000

0155 *Hazardous Waste Disposal 126.000

0.000

250-00220  
 

52,162.74126.000

0.00

126.000

CY  

413.99000
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PCN: 18203-BID    ESTIMATE RUN 07/31/2013

PROJECT: FBR0243-081                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:18

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0160 *Aggregate Base Course (Class 6) 2,318.000

0.000

304-06007  
 

52,479.522,318.000

0.00

2,318.000

CY  

22.64000

0161 Added Item (Dollar)/ Price Reduction - Gradation of ABC
Class 6

-3,406.870

0.000

900-00006  
 

-3,406.87-3,406.870

0.00

0.000

DOL 

1.00000

0165 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

120.76000

0170 *Hot Mix Asphalt (Grading SX) (100) (PG 58-28) 2,109.000

0.000

403-34821  
 

143,475.272,109.000

0.00

2,109.000

TON 

68.03000

0175 *Emulsified Asphalt (Slow-Setting) 645.000

0.000

411-10255  
 

1,780.20645.000

0.00

645.000

GAL 

2.76000

0180 Riprap (9 Inch) 70.000

0.000

506-00209  
 

3,376.1070.000

0.00

70.000

CY  

48.23000

0185 18 Inch Corrugated Steel Pipe 394.000

0.000

603-10180  
 

7,572.68394.000

0.00

394.000

LF  

19.22000

0186 30 In CSP 50.000

0.000

603-10300  
 

5,852.5050.000

0.00

50.000

LF  

117.05000

0187 30 In SES 1.000

0.000

603-30030  
 

710.001.000

0.00

1.000

EACH

710.00000

0190 *Guardrail Type 3 (6-3 Post Spacing) 426.000

0.000

606-00301  
 

6,134.40426.000

0.00

426.000

LF  

14.40000

0195 *Transition Type 3G 4.000

0.000

606-01370  
 

3,995.124.000

0.00

4.000

EACH

998.78000
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PCN: 18203-BID    ESTIMATE RUN 07/31/2013

PROJECT: FBR0243-081                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:18

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0200 *End Anchorage (Nonflared) 4.000

0.000

606-02003  
 

7,372.204.000

0.00

4.000

EACH

1,843.05000

0205 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

0.000

EACH

275.91000

0210 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

0.000

LF  

1.77000

0215 *Fence (Plastic) 687.000

0.000

607-11525  
 

2,273.97687.000

0.00

687.000

LF  

3.31000

0220 *Curb Type 6 (Section M) 702.000

0.000

609-60011  
 

4,387.50702.000

0.00

702.000

LF  

6.25000

0225 Delineator (Type I) 20.000

0.000

612-00001  
 

271.4020.000

0.00

20.000

EACH

13.57000

0230 Delineator (Type III) 2.000

0.000

612-00003  
 

31.762.000

0.00

2.000

EACH

15.88000

0235 *Rumble Strip (Grinding) 2,729.000

0.000

614-80387  
 

5,130.522,729.000

0.00

2,729.000

LF  

1.88000

0240 Embankment Protector Type 3 6.000

0.000

615-00030  
 

6,157.686.000

0.00

6.000

EACH

1,026.28000

0245 *Detour 1.000

0.000

621-00425  
 

207,060.621.000

0.00

1.000

L S 

207,060.62000

0250 Detour Drainage Pipe (Class 0) 1.000

0.000

624-20301  
 

15,967.481.000

0.00

1.000

L S 

15,967.48000
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PCN: 18203-BID    ESTIMATE RUN 07/31/2013

PROJECT: FBR0243-081                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:18

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0251 Added Item (Cubic Yard)/ Subgrade Stailization 1,360.000

0.000

900-00004  
 

37,060.001,360.000

0.00

1,360.000

CY  

27.25000

0252 Added Item (Cubic Yard)/ ABC Class 6 Subgrade 
Stabilization

310.000

0.000

900-00004  
 

12,396.90310.000

0.00

310.000

CY  

39.99000

0255 *Construction Surveying 1.000

0.000

625-00000  
 

10,718.371.000

0.00

1.000

L S 

10,718.37000

0260 *Mobilization 1.000

0.000

626-00000  
 

126,694.551.000

0.00

1.000

L S 

126,694.55000

0265 *Epoxy Pavement Marking 23.000

0.000

627-00005  
 

4,822.8723.000

0.00

23.000

GAL 

209.69000

0270 *Pavement Marking Paint (Low VOC Solvent Base) 103.000

0.000

627-00012  
 

3,978.89103.000

0.00

103.000

GAL 

38.63000

0275 *Flagging 1,056.250

-0.250

630-00000  
 

21,035.521,056.000

-4.98

1,056.250

HOUR

19.92000

0280 *Traffic Control Inspection 200.000

0.000

630-00007  
 

14,680.00200.000

0.00

200.000

DAY 

73.40000

0285 *Traffic Control Management 90.000

0.000

630-00012  
 

33,972.3090.000

0.00

90.000

DAY 

377.47000

0290 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,986.522.000

0.00

2.000

EACH

993.26000

0295 *Barricade (Type 3 M-B) (Temporary) 4.000

0.000

630-80336  
 

441.444.000

0.00

4.000

EACH

110.36000
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PCN: 18203-BID    ESTIMATE RUN 07/31/2013

PROJECT: FBR0243-081                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:18

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0300 *Construction Traffic Sign (Panel Size A) 55.000

0.000

630-80341  
 

2,731.3055.000

0.00

55.000

EACH

49.66000

0305 *Construction Traffic Sign (Panel Size B) 35.000

0.000

630-80342  
 

3,862.6035.000

0.00

35.000

EACH

110.36000

0310 *Construction Traffic Sign (Panel Size C) 10.000

0.000

630-80343  
 

496.6010.000

0.00

10.000

EACH

49.66000

0315 *Construction Traffic Sign (Special) 90.000

0.000

630-80344  
 

1,191.6090.000

0.00

90.000

SF  

13.24000

0320 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4,855.942.000

0.00

2.000

EACH

2,427.97000

0325 *Drum Channelizing Device 48.000

0.000

630-80360  
 

2,118.7248.000

0.00

48.000

EACH

44.14000

0330 *Drum Channelizing Device (With Light) (Flashing) 2.000

0.000

630-80363  
 

99.322.000

0.00

2.000

EACH

49.66000

0335 Concrete Barrier (Temporary) 3,980.000

0.000

630-80370  
 

82,386.003,980.000

0.00

4,280.000

LF  

20.70000

0340 *Traffic Cone 40.000

0.000

630-80380  
 

397.2040.000

0.00

50.000

EACH

9.93000

0345 Mobile Profilograph Operation Zone 0.000

0.000

630-80570  
 

0.000.000

0.00

0.000

DAY 

1,655.43000

0350 *Impact Attenuator (Temporary) 3.000

0.000

630-85010  
 

4,966.293.000

0.00

4.000

EACH

1,655.43000
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PCN: 18203-BID    ESTIMATE RUN 07/31/2013

PROJECT: FBR0243-081                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:18

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0355 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0356 Added Item (Lump Sum)/ Transportation Costs 1.000

0.000

900-00014  
 

700.001.000

0.00

1.000

L S 

700.00000

0360 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0365 F/A Fuel Cost Adjustment -1,011.780

0.000

700-70016  
 

-1,011.78-1,011.780

0.00

-1,011.780

F A 

1.00000

0370 F/A Roadway Smoothness Incentive -244.720

0.000

700-70018  
 

-244.72-244.720

0.00

0.000

F A 

1.00000

0375 F/A On-The-Job Trainee 1,294.000

0.000

700-70021  
 

1,294.001,294.000

0.00

1,294.000

HOUR

1.00000

0380 F/A Quality Incentive Payment 3,099.670

0.000

700-70025  
 

3,099.673,099.670

0.00

3,099.670

F A 

1.00000

0385 F/A ESB Program 0.000

0.000

700-70028  
 

0.000.000

0.00

0.000

F A 

1.00000

0390 F/A Erosion Control 1,539.500

0.000

700-70380  
 

1,539.501,539.500

0.00

1,539.500

F A 

1.00000

0500 Gravel Bag 1,016.000

0.000

208-00034  
 

5,740.401,016.000

0.00

1,016.000

LF  

5.65000

0505 *Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000
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PCN: 18203-BID    ESTIMATE RUN 07/31/2013

PROJECT: FBR0243-081                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:18

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0510 Added Item (Lump Sum)/ One half of Overlay Cost 1.000

0.000

900-00014  
 

35,488.371.000

0.00

1.000

L S 

35,488.37000

0520 Added Item (Lump Sum)/ Removal of Debris 1.000

0.000

900-00014  
 

2,635.001.000

0.00

1.000

L S 

2,635.00000

0525 4 In PP Underdrain 400.000

0.000

605-00040  
 

4,472.00400.000

0.00

400.000

LF  

11.18000

0540 Sign Panel (CL II) 27.000

0.000

614-00012  
 

540.0027.000

0.00

27.000

SF  

20.00000

0545 Stl Sign Supp (2-1/2 In Rd 80)(Po&Slip) 3.000

0.000

614-01583  
 

1,194.003.000

0.00

3.000

EACH

398.00000

0550 F/A Asphalt Grinding 6,082.430

0.000

700-70034  
 

6,082.436,082.430

0.00

9,544.860

F A 

1.00000

CAT 1,156,593.01-4.981,171,676.74CURRENT AMT0250 $ $ $

CAT NO0350 STR H-18-AD 

0156 Added Item (Lump Sum)/ Addditional Hazardous Waste 
Costs

1.000

0.000

900-00014  
 

7,498.731.000

0.00

1.000

L S 

7,498.73000

0351 Added Item (Lump Sum)/ Additional Bridge Drain Piping 1.000

0.000

900-00014  
 

5,637.071.000

0.00

1.000

L S 

5,637.07000

0400 Removal of Bridge 1.000

0.000

202-00400  
 

28,814.311.000

0.00

1.000

EACH

28,814.31000

0405 Structure Excavation 700.000

0.000

206-00000  
 

3,038.00700.000

0.00

700.000

CY  

4.34000
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PCN: 18203-BID    ESTIMATE RUN 07/31/2013

PROJECT: FBR0243-081                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:18

CUMULATIVE
AMOUNT

CAT NO0350 STR H-18-AD 

0410 Structure Backfill (Class 1) 803.000

0.000

206-00100  
 

18,324.46803.000

0.00

803.000

CY  

22.82000

0415 *Hot Mix Asphalt (Grading SX) (100) (PG 58-28) 198.000

0.000

403-34821  
 

13,469.94198.000

0.00

198.000

TON 

68.03000

0420 Geotextile (Erosion Control) (Class 1) 670.000

0.000

420-00102  
 

1,360.10670.000

0.00

670.000

SY  

2.03000

0425 *Drilled Caisson (24 Inch) 373.000

0.000

503-00024  
 

52,458.72373.000

0.00

373.000

LF  

140.64000

0430 *Drilled Caisson (42 Inch) 97.000

0.000

503-00042  
 

29,309.5297.000

0.00

97.000

LF  

302.16000

0435 Riprap (24 Inch) 585.000

0.000

506-00224  
 

26,482.95585.000

0.00

585.000

CY  

45.27000

0440 Bridge Drain (Special) 4.000

0.000

513-00690  
 

24,837.524.000

0.00

4.000

EACH

6,209.38000

0440 MATERIAL ALLOWANCE Bridge Drian (Special) 0.000

0.000

0.000.000

0.00EACH

2,081.50000

0445 *Waterproofing (Membrane) 1,186.000

0.000

515-00120  
 

17,956.041,186.000

0.00

1,186.000

SY  

15.14000

0450 Bridge Expansion Device (0-4 Inch) 86.000

0.000

518-01004  
 

14,643.2286.000

0.00

86.000

LF  

170.27000

0455 Sawing and Sealing Bridge Joint 80.000

0.000

518-03000  
 

1,008.8080.000

0.00

80.000

LF  

12.61000
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PCN: 18203-BID    ESTIMATE RUN 07/31/2013

PROJECT: FBR0243-081                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:18

CUMULATIVE
AMOUNT

CAT NO0350 STR H-18-AD 

0460 Concrete Class D (Bridge) 548.000

0.000

601-03040  
 

240,588.44548.000

0.00

548.000

CY  

439.03000

0460 MATERIAL ALLOWANCE Precast Prestressed Concrete Deck 
Panels

0.000

0.000

0.000.000

0.00CY  

439.03000

0461 Added Item (Dollar)/ Price Reduction - Out of Spec. Air -280.980

0.000

900-00006  
 

-280.98-280.980

0.00

-280.980

DOL 

1.00000

0465 *Reinforcing Steel (Epoxy Coated) 157,753.000

0.000

602-00020  
 

129,357.46157,753.000

0.00

157,753.000

LB  

0.82000

0465 MATERIAL ALLOWANCE Epoxy Reinforcing Steel 0.000

0.000

0.000.000

0.00LB  

0.56200

0470 30 Inch Corrugated Steel Pipe 50.000

0.000

603-10300  
 

5,852.5050.000

0.00

50.000

LF  

117.05000

0475 *Bridge Rail Type 10M 537.000

0.000

606-11030  
 

54,580.68537.000

0.00

537.000

LF  

101.64000

0480 *Prestressed Concrete I (BT72) 903.000

0.000

618-00172  
 

252,876.12903.000

0.00

903.000

LF  

280.04000

0480 MATERIAL ALLOWANCE Precast Prestressed Bulb-T Girds 0.000

0.000

0.000.000

0.00LF  

141.58000

0480 MATERIAL ALLOWANCE Precast Prestressed Bulb-T Girds 0.000

0.000

0.000.000

0.00LF  

141.58000

0480 MATERIAL ALLOWANCE Intermediate Diaphragms 0.000

0.000

0.000.000

0.00NCU 

10,836.00000
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PCN: 18203-BID    ESTIMATE RUN 07/31/2013

PROJECT: FBR0243-081                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:18

CUMULATIVE
AMOUNT

CAT NO0350 STR H-18-AD 

0515 Added Item (Lump Sum)/ Nondestructive Testing of 
Caissons

1.000

0.000

900-00014  
 

3,725.001.000

0.00

1.000

L S 

3,725.00000

0530 Struct Conc Coating 8,983.000

0.000

601-40301  
 

20,391.418,983.000

0.00

8,983.000

SF  

2.27000

0535 Added Item (Lump Sum)/ Reveal Forming 1.000

0.000

900-00014  
 

1,250.001.000

0.00

1.000

L S 

1,250.00000

CAT 953,180.010.00953,180.01CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0485 Field Office (Class 2) 1.000

0.000

620-00002  
 

15,127.221.000

0.00

1.000

EACH

15,127.22000

0490 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

11,152.421.000

0.00

1.000

EACH

11,152.42000

0495 Sanitary Facility 2.000

0.000

620-00020  
 

5,297.382.000

0.00

2.000

EACH

2,648.69000

CAT 31,577.020.0031,577.02CURRENT AMT0450 $ $ $

$ 2,141,350.04-4.98$2,156,433.77$CURRENT AMTPROJECT TOTAL


